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July 29, 2022 
 
 
Patrick O'Donnell, Clerk of the Legislature  
State Capitol, Room 2018  
P.O. Box 94604 
Lincoln, NE 68509 
 
  
Dear Mr. O'Donnell:  
 
In accordance with LB 657 of 2015, please find the attached quarterly report on Medicaid 
management information system (MMIS) replacement planning.  
 
Please contact my office with any questions at Kevin.Bagley@Nebraska.gov.  
 
 
Sincerely,  
 
 
Kevin Bagley, Director  
Division of Medicaid and Long-Term Care  
Department of Health and Human Services  
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Project Status Summary by Component 
 
Data Management and Analytics (DMA) 
 
This quarter, the following deliverables were completed and approved:  

• The annual disaster recovery test was successfully conducted between May 6-9, 2022. 
• Operations release 2 was implemented on June 3, 2022.  
• The operations integrated master schedule (IMS) was baselined on June 9, 2022.  
• The updated operations project management plan was revised and approved on June 9, 

2022.  
• The operational advance planning document was approved on June 16, 2022 

 
The following deliverables are pending review and approval: 

• The annual independent security audit is underway and is scheduled to conclude by 
August 19, 2022 

• Quarterly project management and change management plan updates will be ready by 
July 15, 2022. 

  
User acceptance tests are being drafted for operations release 3, which is scheduled to be 
implemented on August 29, 2022. 
  
The project team continues to draft area-specific training scenarios and review and update 
existing training modules and documentation.  
  
Regular communications continue to be circulated to HIA users notifying them of data refreshes, 
system outages, and issue resolution. 
 
 
Electronic Visit Verification (EVV) 
 

DHHS continues to work successfully with Netsmart (the state’s EVV vendor). The system is 
managing 8,600 caregivers, helping nearly 6,000 Nebraskans with over 460,000 caring visits 
during the last quarter. 

DHHS formally accepted the Netsmart EVV system in April and scheduled the CMS 
certification review in late May. The review was successfully completed and the state answered 
all requests for further information from CMS by the June 30, 2022 deadline. CMS may issue 
their decision in Q3 2022. 
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