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Medicaid Expansion Programs 249 (Administration) & 349 (Aid) 
 

The Department of Health and Human Services, Division of Medicaid and Long-Term Care 

(MLTC), provides the following update regarding Medicaid Expansion Administrative and Aid 

policy decisions for the calendar month of October 2020:  

Expansion was launched successfully on October 1, 2020. With benefits through Medicaid 

expansion now available, many details of the program have been finalized and will not require 

additional updates in this report unless changes occur. These details include topics such as 

services, rate setting, and others. Details on enrollment for the month of October are below:  

 

Medicaid Expansion – Eligibility Determinations (as of 11/1/20) 

Basic  10,371 

Prime 5,821 

Medically Frail 843 

19-20 Year Olds 2,167 

COVID Public Health Emergency 2,811 

TOTAL: 16,187 

 

Medicaid is now focusing on ongoing support and future improvements to the expansion 

program. Among these future improvements is Nebraska’s demonstration waiver for Medicaid 

expansion, which the federal government approved on October 20, 2020. Medicaid has begun 

working on the initial tasks the federal government requires to implement the demonstration 

program. Nebraska Medicaid is planning to begin the demonstration program on April 1, 2021. 

More details on the demonstration program, including an FAQ, are available on the DHHS 

Website.  

Eligibility Operations continue to recruit, hire, and train new staff. With benefits through 

expansion now available, Eligibility Operations is now working through lessons learned and 

updating some internal processes to serve applicants and beneficiaries more efficiently.  

Eligibility Operations is also preparing for the beginning of the demonstration program. In 

October, Eligibility Operations completed reviewing all Medicaid cases that were potentially 

eligible to be transferred from another eligibility category into expansion.  

DHHS Information Systems and Technology are also preparing for the beginning of the 

demonstration program, which will require additional updates to DHHS’s technology systems. 

 
For the latest project schedule, please refer to the attached timeline. 

http://dhhs.ne.gov/Pages/Heritage-Health-Adult-Demonstration.aspx
http://dhhs.ne.gov/Pages/Heritage-Health-Adult-Demonstration.aspx
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